GPAS

Projects supported by UNDP
Tuvalu 
· NAPA follow up – LDCF: Increasing resilience of coastal areas and community settlement to CC, 3,3m, CEO approved PIF in Aug 2008, PPG has been prepared and implementation of PPG phase is starting in Sept/ Oct. 2008. 
· EA BD, 230k, implementation has started in July 2008
Tonga
· EA BD add-on, 112k, CEO approval expected in Sept. 2008, implementation will start in a few weeks
Regional
· Pacific Islands Adaptation to CC (PACC); 13,6m; PPG/ design phase completed; FSP submitted to GEFSEC for CEO endorsement in Aug. 2008; start in Oct/ Nov. 2008
· IWRM, 7,4m, PIF approved in March 08, submitted for CEO endorsement early Sept.
· Sustainable Forest management (SFM)
PNG, 7m, with UNDP
With FAO:

Fiji: PIF ready and submitted in 2007
Vanuatu: concept paper

Samoa: PIF done and submitted for April 2008

Niue: concept paper

Samoa 
· NAPA follow up – LDCF: ICCAS, 2,2m; PPG/ design phase completed; FSP will be submitted to GEFSEC for CEO endorsement in Sept 2008; start in Oct./ Nov. 2008
Marshall Islands 
· Renewable Energy, ADMIRE; 1,1m; CEO endorsement Nov 2007, under implementation; 
Palau 
· Renewable Energy, SEDREA, 1,1m; design completed; CEO endorsement July 2008; currently finalizing ProDoc design; implementation start in Oct./ Nov.
Cook Islands 
· POPs, EA, NIP, 290k; design completed, CEO approved in March 2008, ProDoc sent to Government for signature in Aug. 2008, implementation start expected in Oct./ Nov 2008
Timor Leste 

· BD EA, 300k, design phase completed, project approved in July by GEFSEC, waiting for Gov. signature of ProDoc

· NAPA, 200k, Prodoc was signed in Feb 2008 and project is under implementation. 
Other Initiatives/ programmes
· Sustainable Land Management projects
· SNCs

· NCSAs

· Inter-Agency Climate Change Centre
